SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:48 PM
Client Name: CalTrans
aftrans
Daily Diary Report by Bid Item
Contract No.:  04-0120F4
04-0120F4

Diary #: 273 Const Calendar Day: 359 Date: 29-May-2013 Wednesday

04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Clear warm, windy in the PM

Working Day If no, explain:

Diary: Dispute
General Comments
Track progress of FWS installation of mechanical piping. Track approval of welding pre-qualification for =
Barry Mullaney; MET gave unofficial o.k. for Barry M. to weld pending update to WQCP. Misc MEP
paperwork and write diaries.
04-0120F4 Bid Item: 126 0-000-000.126 COMPRESS AIR (4 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM RICHARD KIIKVEE 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM DAVID LAW 8.00 0.00 0.00 8.00 D
Di ary: Dispute
Bike Path Piping 126  0-000-000.126 —
Rick Kiikvee and Jim Perry installed and welded sections of 4" CA line along the bike path from PP 83 to
approximately PP 87.
Tim Esquivel and new hire apprentice Joshua Johnson installed and welded sections of 4" CA Line along
the bike path from PP 80 to approximately PP 83.
New hire welder Barry Mullaney welded grooved sections of pipe to the ends of 4" CA line to be installed
along the bike path. The grooved sections are for the Vitaulic fittings to be installed every approximate 6
sections of welded pipe for ease of installation of the pipe string along the bike path. METS unofficially
accepted Barry M. welding qualifications; offical acceptance pending an amendment to the WQCP. |
informed Tom Colombo that Barry can began welding.
Dave Law assisted in these operations and installed PS-14 pipe supports along the north barrier of the WB
bridge adjacent to the north cable shroud cover.
Narciso Biagi operated the fork lift to move material and equipment and to drop-in sections of 4" CA line
along the bike path.
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